AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Ofs

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00101 2004JUL14 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN DCMA DETRO T
ANVSTA- AQ AHEB U S. ARWY TANK & AUTOMOTI VE COVIVAND
MADELI NE MOVERY (586) 753- 2654 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: MOWERYM@rACOM ARMY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GENERAL DYNAM CS LAND SYSTEMS | NC.
38500 MOUND ROAD
STERLI NG HEI GHTS, M. 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 01- C- NO75
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 7856 | Facility Code 20611 2001AUG29

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: A It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOHN REGENHARDT

REGENHAJ @TACOM ARMY. M L (586) 574- 6973

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004JUL14
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 9

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C-NO75 MOD/AMD P00101

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
CONTRACT FOR: ABRAMS SYSTEM TECHNI CAL SUPPORT ( STS)

CONTRACTOR: GENERAL DYNAM CS LAND SYSTEMS (GDLS) | NC.
STERLI NG HElI GHTS, M CHI GAN

THI' S ACTI ON: P00101 to DAAEQO7-01-C NO75

CURRENT AMOUNT: $469, 598, 688. 00

THI S ACTI ON: $ 3,037,637.00
NEW AMOUNT: $472, 636, 325. 00
1. The purpose of this nodification is to exercise existing options for an additional

level of effort and naterial under CLIN 0056 (MLA2 SEP Reset Pilots) and a new

CLI N 0057 (I nproved Side Arnor Modification for the Reset Pilots)and to issue an unpriced change order pursuant to the Changes C ause
in Section |, FAR 52.243-2(Al't 11). Not to exceed ceiling ambunts are set forth below for the Abrans SEP Reset Pilot work effort under
this nodification; the equitable adjustnent resulting fromthis nodification P00101 and P0O0100 shall not exceed these ceiling amunts.
GDLS is preparing a proposal for this effort. Due to the urgency of this effort, GDLS proposed ceiling amounts which will be eval uated
and |ater definitized, in accordance with the schedule below. As a part of that process, the ceiling ambunts for the work will be
negotiated and adjusted downward only. The schedule for definitizing this Change Oder is:

Submi ssi on of Proposal: 30 Jul 2004
Conpl etion of Negotiations: 21 Aug 2004
Conpl etion of Definitization: 31 Aug 2004

If an agreenent on a definitive contract adjustnent is not reached by the target date identified above, or within any extension of it
granted by the Contracting Oficer, the Contracting Officer may unilaterally determ ne a reasonabl e equitable adjustnment, subject to

Contractor appeal as provided in the Disputes Clause. In any event, the contractor shall proceed with the performance of the contract,
in accordance with the respective Wrk Directive. Until this definitization occurs, the Contractor shall not be obligated to continue
performance or incur costs beyond the point established herein by the Limtation of Funds Cl ause of this contract.

2. CLIN 0056 - Under nodification 101, CLIN 0056 is increased as foll ows:

CLI N 0056 PRI OR AMI TH S MOD_AMT NEW AMT

Labor Hrs.Ceiling Ants: 3,000 hours 7,684.07 hours 10, 684. 07 hours
Labor $ Ceiling Ants $406, 440 $1, 041, 038 $1, 447, 478
Material $ Ceiling Ants: $ -0- $ 893,715 $ 893,715

TOTAL CEI LI NG AMOUNT FOR MOD 101 | NCREASED BY: $1, 934, 753

7684.07 | abor hours are added at an option 2 ceiling ambunt of $135.48 per hour. The total CLIN ceiling anmount is increased by
$1, 934, 753. 00 from 406, 440.00 to $2, 341, 193.

3. CLIN 0057 - Newly established CLIN 0057 is funded as follows:

CLIN 0057 PRI OR AMI TH S_MOD AMT NEW AMT

Labor Hrs.Ceiling Ants: -0- 751. 13 hours 751.13 hours
Labor $ Ceiling Ants: -0- $ 101,763 $ 101,763
Material $ Ceiling Ants: - 0- $1, 001, 121 $1, 001, 121
TOTAL CEI LI NG AMOUNT FOR MCOD 101 $1, 102, 884

751.13 hours are being added at an option 2 ceiling ambunt of $135.48. The total CLIN anmount is increased by $1,102,884.00 from$0 to
$1, 102, 884. 00.
4. The Contractor may not bill for any fee for this effort until the ceiling amounts in this nodification are definitized.

5. This action is being acconplished on a page substitution basis. The attached pages are repl acenent pages to the contract. As a
result of this action, the total amount of the contract is increased by $3,037,637.00 from $469, 598, 688.00 to $472, 636, 325. 00.

6. Option 1 Labor/manhours, material and subcontracting pools are adjusted as foll ows:



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- NO75 MOD/AMD P00101

Page 3 of 9

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

Labor/ manhours: Mat erial Ceiling:

11, 099, 808 avail abl e hours $208, 719, 099 avail abl e material pool

2,914, 286. 08 Hours used to date $ 99,619,474 Mat'|l $3$ used to date
- 0- Hrs exercised this action $ - 0- Mat' | $$ this action

2,914, 286.08 Total Option H's authorized $ 99,619,474 Mat'|l $$ authori zed

8,185, 521. 92 Avail able Option Hours $109, 099, 625 Mat'| $$ Avail able

Subcontracting Ceiling:

$ 60, 796, 106 Avail abl e Subcontracting pool

$ 13,032,289 Subcontracting $$ used to date

$ -0- Subcontracting $$ this action

$ 13,032,289 Subcontracting $$ authorized

$ 47,763,817 Avail abl e Subcontracting

7. Option 2 Labor/manhours, materials, and subcontracting pools are adjusted as follows:

Labor/ manhours: Mat erial Ceiling:

6, 759, 467 avail abl e hours $107, 768, 545 avai |l abl e material pool
630, 843. 61 Hours used to date $ 5,892,132 Mat'l $3$ used to date

8,435.20 Hrs exercised this action $ 1,894,836 Mt'l $$ this action

639, 278.81 Total Option Hrs authorized $ 7,786,968 Mat'l $3$ authorized

6,128, 623. 19 Avail abl e Option Hours $ 99,981,577 Mat'|l $$ Avail able

Subcontracting Ceiling:

$ 46,777, 365
$ -0-
$ -0-
$ -0-

Avai | abl e Subcontracting pool

Subcontracting $$ used to date
Subcontracting $$ this action
Subcontracting $$ authorized

$ 46,777,365 Avail abl e Subcontracting

*** END OF NARRATIVE A 084 ***



CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- G- NO75

Reference No. of Document Being Continued

MOD/AMD P00101

Page 4 of 9

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0056 SERVI CES LINE | TEM

SECURI TY CLASS: Uncl assified

NOUN: ABRAMS SEP RESET PILOTS -

Al'l of the anmounts bel ow are ceiling anmounts.

Option 2:

AUTHORI ZED LABOR/ MANHOURS: 10, 684. 07*
LABOR CEl LI NG AMT: $1, 447, 478. 00*
MATERI AL CEI LI NG AMT: $ 893, 715. 00*

TOTAL CUMULATI VE FUNDING  $ 2, 341, 193. 00*

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2006 |'S SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH

OPTI ONS |

DENTI FI ED | N SECTI ON B.

*Modi fied by MOD 101

(End of narrative B002)

OVA




Refer ence No. of Document Being Continued Page s of 9
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- NO75 MOD/AMD P00101
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0056AA SERVI CES LI NE | TEM $ 2,341, 193.00

NOUN: ABRAMS SEP RESET PI LOTS
PRON: EHARS924EH PRON AMD: 01 ACRN: FM
AMS CD: 123207NC000

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 2,341,193.00




Refer ence No. of Document Being Continued Page 6 of 9
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- NO75 MOD/AMD P00101
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0057 ABRAMVS SEP RESET PI LOTS

SECURI TY CLASS: Uncl assified

NOUN: ABRAMS SEP RESET PILOTS - PAA

Al of the ampunts bel ow are ceiling anmpunts.

Option 2:

AUTHORI ZED LABOR/ MANHOURS: 751.13
LABOR CEI LI NG AMOUNT: $ 101, 763. 00
MATERI AL CEI LI NG AMOUNT: $1, 001, 121. 00

TOTAL CUMULATI VE FUNDING  $ 1,102, 884. 00

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2006 IS SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH
OPTI ONS | DENTI FI ED I N SECTI ON B.

PAGE ADDED BY MOD 101

(End of narrative B001)
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CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- NO75 MOD/AMD P00101
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0057AA RESET MODS $ 1,102, 884. 00

NOUN: RESET MODS
PRON:  474SAMD147 PRON AMD: 02 ACRN: FS
AMS CD: 31206406017

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2006

$ 1,102, 884. 00
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CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- NO75 MOD/AMD P00101
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C-NO75

MOD/AMD P00101

Page 9 of 9

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS | NC.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0056AA EHARS924EH FM 1 $ 406, 440.00 $ 1,934, 753. 00 $ 2,341, 193. 00
123207NC000 4LUNRC
B14LUX123NMC
0057AA 474SAMD147 FS 1 $ 0.00 $ 1,102, 884. 00 $ 1, 102, 884. 00
31206406017 4GAAPM
A14P30172RA7
NET CHANGE $ 3, 037, 637. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny FM 21 42020000046D8030P12320725AB S20113 Wb6HZV $ 1,934, 753. 00
Ar ny FS 21 42033000045R5R02P31206431E9 S20113 Wb6HZV $ 1,102, 884. 00
NET CHANGE $ 3,037,637.00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 469, 598, 688. 00 $ 3, 037, 637. 00 $ 472, 636, 325. 00
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